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EOS AM-1 RECENT ACCOMPLISHMENTS

. COMPLETED DELIVERY OF ASTER AND CERES INSTRUMENTS. CERES

INTEGRATED TO SPACECRAFT.

- MODIS AND MOPITT COMPLETED ASSEMBLY AND CURRENTLY IN

ENVIRONMENTAL TEST. MISR ASSEMBLY NEARING COMPLETION.

. SPACECRAFT INTEGRATION PROGRESSING WELL

. POWER AND C&DH SUBSYSTEMS INTEGRATED ONTO SPACECRAFT
. GSE CONFIGURED FOR SPACECRAFT LEVEL TESTING

. 98% OF SPACECRAFT BOXES FABRICATED

. SOLAR ARRAY PROCEEDING THROUGH ENVIRONMENTAL TEST

. ATLAS IIAS: BOOSTER TANK, THRUST STRUCTURE, AND CENTAUR

TANK DELIVERED. INTEGRATION IN PROCESS.

. SLC 3E: AM PECULIAR MODS IN PROCESS
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| Problem/Issue | Impact/Concern Action | Status
MW SYSCOM completed functional
MISR Electrical Complete MISR rework and checkout. Conformal coat and

ystem Qualification.

Late delivery of MISR to spacecraft I&T.

retest.

bakeout in process. Minor intermittent
dropouts still being worked.

{ Solid State Recorder
echnical problems.

Completing Hardware-Software
Integration. Potential delivery delay to
spacecraft. Impact of Camden spinoff

|TBD.

Close out remaining issues.

M Significant progress resolving HSI
issues. Flight PROM burn-in to be
completed this week.

AD Life Test Failure

Late delivery to I&T. Design changes
required.

Investigations in process. Two
potential causes identified.

m Idenﬁﬁed cause of failure. Plan in
place to rework flight and life test
units.

MODIS Schedule

Potential impact to meeting Spacecraft
I&T need date.

Maintain pace of progress
through system level test.

B T/V continuing. Presently able to
work around chamber leaks.

Late delivery of MOPITT to spacecraft

Conducting ongoing Vvisits.

B Scan mirror motors delivered. EMI '}

Jassembly procedures.

MOPITT Schedule | 5 © & - E;;rf)lgcphF&T workaround testing to begin this week.
NEA Qualification Devices failed to actuate during test. iDetermine problems with Assembly problems identified. Qual

program to begin.

ERES FM4 bearing
;‘ ailure.

|Azimuth bearing siezed. Cause under
|investigation.

Determine cause of failure.

[Lubricant and residue tests in
[progress. Results due this week.

SPA FET Life Test
: Results Unclear

Late delivery of SSPA if new lot of FETs
is required.

Determine 1f original lot 1s
flight worthy. Continue new lot
to chip production stage.
Develop screening plan for new
lots.

B Recommendation from Mitsubishi
due this week. Independent lot
assessment in process.

mpact of 2nd EOS
ransponder Swap
with Landsat

Delays integration of comm/CDH EM,
integration onto spacecraft and
subsequent integration of instruments.
Further exacerbated by sine vib test.

Replan I&T flow to minimize
impact of 3 month delay.

Detailed replan complete. LMMS
proposal received. Second
transponder experiencing problems

| with lo/synthesizer.

Current schedule after T/V GSE failure 1s
mid-August. Potential delay in delivery to
| spacecraft.

RW Solar Array
chedule

Improve schedule and move

. B Completed blanket installation,
\delivery back to June/July.

deployments, and acoustic testing.
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NEAR TERM PLANS

DELIVER MISR, MODIS AND MOPITT TO VALLEY FORGE AND COMPLETE
BENCH ACCEPTANCE TEST

SPACECRAFT
- COMPLETE DELIVERY OF REMAINING COMPONENTS (S-BAND
TRNSPDR, SSR, S/A, KMOD, XMOD, SAD)
- COMPLETE INTEGRATION OF GN&C, SSR, PROPULSION AND X-
BAND EQUIPMENT MODULES
- INTEGRATE REMAINING INSTRUMENTS ONTO SPACECRAFT
- PREPARE FOR 1% SPACECRAFT COMPREHENSIVE

PERFORM 2" END-TO-END TEST WITH CONTROL CENTER

ATLAS IIAS: COMPLETE INTEGRATION OF L/V (AC-141). DELIVER
PAYLOAD ADAPTER.



